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SDG&E MOBILEHOME PARK UTILITY CONVERSION PROGRAM 

FEBRUARY 3, 2025 ANNUAL REPORT 

1. Executive Summary 
As detailed in this Report, San Diego Gas and Electric Company (“SDG&E”) continues its successful implementation of the 
Mobilehome Park Utility Conversion Program (“Program”).  As of December 31, 2024, SDG&E has converted1 92 mobilehome parks 
(10,245 permitted spaces), which is 30% of the eligible mobilehome spaces within SDG&E’s service territory.2  However, on 
December 19, 2024, the CPUC approved the Test Year (TY) 2024 General Rate Case for Southern California Gas Company (SCG) and 
SDG&E. The Commission found some of SDG&E’s Mobilehome Park Program costs through 2021 unreasonable due to a comparison 
of gas-related costs between SDG&E and SCG, creating uncertainty about cost recovery. As a result, SDG&E is temporarily halting 
program activities to facilitate audits, discussions, and address GRC impacts with the CPUC. 
 

2. Procedural History 
On March 13, 2014, the California Public Utilities Commission (“Commission”) approved and authorized SDG&E to execute the 
Program through Decision (D.) 14-03-021 (“Decision”).  The Program was initiated as a three-year pilot (2015-2017) (“Pilot Program”) 
to convert master-metered/sub-metered natural gas and/or electric services to direct utility services for qualified mobilehome parks 
and manufactured housing communities (collectively “MHPs”).  On September 28, 2017, Resolution E-4878 authorized the investor-
owned utilities (“IOUs”) to continue their MHP Pilot Programs through December 31, 2019 (“Pilot Program Extension”).3  SDG&E was 
authorized to complete the initial 10% scope of eligible spaces and convert up to an additional 5% of eligible spaces, bringing the 
total scope of the three-year Pilot Program and Pilot Program Extension to 15% of eligible MHP spaces. 

 
1 “Converted” MHPs are those where System Cutover has occurred. 
2 Eligible mobilehome spaces reflects the 34,597 total MHP spaces in territory, 2015 baseline, as identified in both the MHP Pilot and Permanent 
Decisions.  The 2024 Annual Report reflected a higher conversion % than the current report because the 2024 report excluded MHPs that declined 
to participate in the Program and the corresponding space total was calculated from the MHP’s permit-to-operate. 
3 Resolution E-4878, ordering paragraph (OP) 7. 
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On March 18, 2019, the Commission issued Resolution E-4958, authorizing SDG&E to continue its Program for eligible MHPs until the 
earlier of either December 31, 2021 or the issuance of a Commission Decision for the continuation, expansion or modification of the 
program beyond December 31, 2021 in Rulemaking (R.) 18-04-018.4  Eligible MHPs were defined as those where SDG&E and/or MHP 
owners had incurred “financial obligations” on or before November 1, 2018.  Resolution E-4958 further determined the number of 
spaces converted in each of years 2020 and 2021 may not exceed 3.33% of the total master-metered spaces in a utility’s service 
territory, excluding MHPs that are already under conversion or scheduled for conversion.  It further clarified that if a single MHP 
upgrade would result in the utility exceeding the 3.33% maximum requirement, the utility is authorized to proceed with that 
upgrade. 

On April 16, 2020, the Commission issued Decision 20-04-004, approving a ten-year Mobilehome Park Utility Conversion Program 
from 2021 through 2030.  Following a new application period established by the Commission during the 1st quarter of 2020, the 
Safety and Enforcement Division (“SED”) is to provide SDG&E, on an annual basis, with a list of MHPs comprising approximately 
3.33% of eligible master-metered spaces within its service territory for a target 50% conversion by the end of 2030.  This Decision 
also recommends a second evaluation of the MHP utility conversion program in 2025 following the first four-year application cycle 
(2021-2024) to decide whether to continue or modify the program. 

On December 23, 2020, the Commission issued a Phase 2 Scoping Memo to further examine ways to protect residents of 
participating MHPs from unreasonable rent increase or eviction, based on program participation, and determine whether the 
development of an electrification ready service standard for participating MHPs was appropriate or feasible.  On August 20, 2021, 
the Commission issued D.21-08-025, which adopted consumer protection requirements to keep residents of MHPs that participate 
in the Commission’s MHP Program from experiencing unreasonable rent increases or evictions based on infrastructure 
improvements funded through the Program.  Pursuant to D.21-08-025, SDG&E submitted Advice Letter (AL) 3859-E/3020-G on 
October 4, 2021, to: 1) update each utility’s Sample Forms - Contracts, Mobilehome Park Utility Conversion Program (Program) 
Agreement (Form 189-1000) to include consumer protection measures for residents of mobilehome parks participating in the 
Program; and 2) include a description of the specific information that participating MHP owners are to provide to residents, as well 

 
4 Resolution E-4958, OP 1. 
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as a discussion of methods the mobilehome park owners may use to communicate these protections to their residents. AL 3859-
E/3020-G was approved by the Commission as of October 25, 2021. 

On December 24, 2024, the Commission issued D.24-12-037, adopting a 200-amp electrical service standard and establishing 
program evaluation criteria for the Mobilehome Park Utility Conversion Program.  The Decision establishes a 200-amp standard for 
both "to-the-meter" (TTM) and "behind-the-meter" (BTM) components of the MHP Utility Conversion Program. Utilities are given 
nine months to comply with this standard and must use the cost recovery method established in D.14-03-021 to cover any additional 
implementation costs.  By the end of the MHP Utility Conversion Program in 2030, utilities are required to collaborate with Energy 
Division Staff to create a report evaluating the 200-amp standard and consider any technological advancements that might 
necessitate a change in the electric service standard for future iterations of the program.  Additionally, the Decision includes mid-
program evaluation criteria for Commission staff to use in their review.  Although a Mobilehome Park electrification pilot was not 
adopted as part of D.24-12-037, it will be considered in a future decision.  

If SDG&E and the Commission can address outstanding recovery concerns and the program activities are resumed, SDG&E is well-
positioned to transition to the electrification requirements.  Earlier efforts undertaken as part of R.18-04-018 seeking information on 
estimated mobilehome park conversion and upgrade costs can be leveraged to implement a 200-amp standard for the Program.  
Furthermore, the 9-month implementation provision should allow sufficient time for contracting partners and suppliers to prepare 
for the transition to the new standard.  However, should SDG&E’s pause in program activities extend beyond the 9-month 
implementation provision, designs for existing parks that were initially awarded for 2025 will need to be revised to accommodate 
the 200-amp standard, as existing designs were created based on the existing 100-amp standard.     

SDG&E also looks forward to the 2025 mid-program evaluation where utilities and other stakeholders can further collaborate to 
share lessons learned, discuss program opportunities and challenges, and further clarify the program scope and requirements 
moving forward.   

This report is submitted in the format requested by the Commission’s SED.5  Previous reports were submitted in accordance with 
D.14-03-021 OP 10, which directs each electric and/or gas utility to prepare a status report for the Program on February 1 of each 

 
5 The request was made in a December 21, 2018 e-mail from Fred Hanes of the CPUC’s SED to the official service list for R.18-04-018. 
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year.  SDG&E filed status reports on February 1 of 2016, 2017, 2018, 2019, 2020, 2021, 2022, 2023, and 2024.  In SDG&E’s February 
1, 2016 report, SDG&E provided a timeline for implementation of the three-year Pilot Program, its status on the timeline, the 
number of initial applications received, information on the MHPs that would be converted, and the number of spaces to be 
converted.  SDG&E also provided an update on progress made against the timeline for implementation, as well as a preliminary cost 
assessment and/or cost accounting of to-the-meter (“TTM”) and beyond-the-meter (“BTM”) construction costs in its February 1, 
2017, February 1, 2018, February 1, 2019, February 1, 2020, February 1, 2021, February 1, 2022, February 1, 2023, and February 1, 
2024 reports.  This report includes information on the following: (1) a cost accounting for both TTM and BTM construction, and (2) 
an optional narrative assessment of the Program.  
 

3. Cost Accounting 
Table 1 below (“Annual Report Template”) reflects the space counts, costs, revenue requirements, and rate impacts of projects 
through December 31, 2024 for which final costs have been recorded.6  Classification of costs within each category are defined 
within the table, which was provided by SED to the IOUs.  These costs should be considered final, with the notation that there may 
be additional trailing costs. 7  Table 2 below shows the associated revenue requirements and rate impacts. 

TABLE 1: ANNUAL REPORT TEMPLATE 

• Bolded words in "Descriptor" column were added by SDG&E to clarify the reported data. 
• All dollar amounts in Table 1 are rounded to the nearest dollar. 
• Per the SED instructions accompanying the template, Table 1 costs have been grouped by project and included in the year in which 

financial closure for each project was completed, with financial closure defined as when all costs have been recorded for a project. 
Any trailing charges for a given park are added to the total costs for the year in which that park was initially deemed financially 

 
6 Per SED’s instructions, as well as the instructions applicable to the Supplemental Cost Data template sent on November 13, 2018, the template 
captures projects for which final costs have been recorded. Trailing costs may follow, but they are not expected to exceed approximately 5% of a 
project’s total cost. 
7 “Trailing costs” may include, but are not limited to, final contractor invoices or internal cost allocations that have not been recorded; such costs 
are not expected to be more than approximately 5% of the total project cost. 
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complete.  Using this methodology has resulted in an increase in costs for certain years from prior reports. All Table 1 data has been 
updated to reflect the most current information. 

Annual Report Template     

  Descriptor 2017 2018 2019 2020 2021 2022 2023 2024 

Program Participation     

CARE/FERA enrollment 

Number of individuals enrolled in 
CARE/FERA after the conversion; the 
data provided is not final as a process 
for capturing all CARE enrollments is 
still in development 

255 1,374 689 455 544 986 916 2825 

Medical Baseline 

Number of individuals enrolled in 
Medical Baseline after the conversion; 
the data provided is not final as a 
process for capturing all MB 
enrollments is still in development 

20 129 116 64 43 62 87 156 

Disadvantaged Community 

Number of converted spaces (i.e., 
Permit-To-Operate (PTO) count, not 
directly corresponding with the costs 
below) within geographic zones 
defined by SB 535 map. 

- - - - - - - - 

Rural Community 

Number of converted spaces (i.e., PTO 
count, not directly corresponding with 
the costs below)  within rural 
community 

- - - - - - - - 

Urban Community 

Number of converted spaces (i.e., PTO 
count, not directly corresponding with 
the costs below) within urban 
community 

2,582 721 811 1,431 1,033 943 826 1,678 

Leak Survey (Optional) Number of Leaks identified during 
preconstruction activity (if known) N/A N/A N/A N/A N/A N/A N/A N/A 
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Completed Spaces 

Spaces converted that correspond to 
the project costs reported below (TTM 
includes common areas).   If a project 
incurs costs over multiple years, report 
all project costs and spaces converted 
in the year the project closes.  

                

Number of TTM MH and 
Covered Common Area 
Locations Converted (Gas) 

  183 - 2,845 750 2,345 883 561 2,061 

Number of TTM MH and 
Covered Common Area 
Locations Converted 
(Electric) 

  187 - 2,893 986 2,176 1,371 717 1,685 

Number of BTM MH 
Converted Register Spaces 
(Gas) 

  180 - 2605 734 2,225 857 608 1,918 

Number of BTM MH 
Converted  Register Spaces 
(Electric) 

  180 - 2801 946 2,100 1,313 672 1,641 

Cost Information             

To The Meter - Capital Costs                   

Construction Direct Costs                   

Civil/Trenching To the Meter Construction costs for 
civil related activities (e.g., trench/cut 
excavation & backfill [joint trench], 
paving [temp & final], and distribution 
system installation - including 
contractor labor and materials) 

                

Electric  787,030 - 13,699,385 5,531,451 16,265,799 6,000,552 7,001,627 14,569,938 

Gas 1,153,053 - 20,543,778 5,581,843 23,170,898 2,608,263 8,408,234 23,670,164 

Gas System                   
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Labor 

Cost for installation of distribution Gas 
assets, pre-inspection testing, 
decommissioning of legacy system (Gas 
Design cost was previously 
incorporated here) (Specific to SDG&E, 
no gas design costs were previously 
incorporated in this line item) 

- - - - - - - - 

Material / Structures Pipes, fittings and other necessary 
materials required for gas construction 56,502 - 1,087,792 289,745 987,793 161,083 391,767 1,571,264 

Electric System                   

Labor 

Cost for installation of distribution 
Electric assets, pre-inspection testing, 
decommissioning of legacy system 
(Electric Design cost was previously 
incorporated here) (Specific to SDG&E, 
no gas design costs were previously 
incorporated in this line item) 

- - - - - - - - 

Material / Structures 
Cables, conduits, poles, transformers 
and other necessary materials for 
electrical construction 

120,459 - 1,376,521 424,151 1,193,516 241,761 470,988 905,797 

Design/Construction 
Management 

Cost for engineering, design and 
construction inspection cost 742,553 - 10,943,364 2,372,159 6,498,089 1,078,326 825,751 4,021,644 

Other                   

Labor (Internal) 

Meter installation, gas relights, 
easements, environmental desktop 
reviews and other support 
organizations, including legacy system 
deco-missioning internal labor 

3,883 - 80,226 14,281 225,304 74,353 152,980 352,119 

Other Labor (Internal)                   

Non-Labor 
Permits, vehicle utilization, consultant 
support (e.g., environmental 
monitoring) 

55,909 - 1,298,891 117,424 649,274 418,941 114,790 1,465,036 

Materials meters, modules and regulators 70,090 - 1,173,032 280,828 995,211 320,128 798,233 483,240 
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Program - Capital Costs 

Costs that are inconsistent among the 
other IOUs, driven by utility specific 
business models or cost accounting 
practices. These costs should be 
separated out so that others do not 
compare costs that are not comparable 
with others. 

                

Project Management Costs                   

Project Management Office 
(PMO) 

Program management office costs 
(Project Management, Program 
Management, schedulers, cost analysts 
and field engineers) 

181,952 - 4,341,345 1,435,838 3,618,477 622,215 412,573 1,684,551 

Outreach   - - - - - - - - 

Other                   

Property Tax Property tax on capital spending not 
yet put into service 13,438 - 359,016 110,158 392,608 40,626 104,315 198,389 

AFUDC 

AFUDC is a mechanism in which the 
utility is allowed to recover the 
financing cost of its construction 
activities. AFUDC starts when the first 
dollar is recorded on the project and 
ends when HCD complete the first 
inspection so that the new assets are in 
use by the residents 

32,754 - 1,082,953 243,024 1,578,016 206,833 519,895 987,197 

Labor (Internal)   - - - - - - - - 

Non-Labor Utility specific overhead driven by 
corporate cost model 575,576 - 7,374,747 3,545,393 6,498,179 816,574 931,670 2,834,133 

Sub-Total Capital Cost   3,793,199 - 63,361,050 19,946,294 62,073,164 12,589,654 20,132,822 52,743,471 

To The Meter - Expense 
Costs                   

Project Management Costs                   

Project Management Office 
(PMO) 

Program startup cost, program 
management activities associated with 
Outreach or other non-capital 
activities 

19,716 - 393,564 141,520 376,064 33,433 50,378 116,686 
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Outreach 
Outreach efforts to educate MHP 
Owners, residents, government and 
local agencies about the program 

64,758 - 931,162 208,834 652,239 177,819 147,548 301,599 

Other                   

Labor (Internal) Program startup cost for supporting 
organizations, meter removal - - 32,438 3,677 36,099 1,177 3,324 5,611 

Other Labor (Internal) Construction management expenses 
costs (e.g., training, supplies) 61,227 - 870,366 240,505 655,338 59,701 103,354 258,668 

Non-Labor 

Cancelled Project Costs from MHPs that 
have failed to complete the MHP 
agreement or have cancelled the 
project, vehicle utilization, and 
overheads associated with meter 
removal 

12,731 - 352,377 61,855 134,105 923 2,946 372,284 

Sub-Total To The Meter   3,951,632 - 65,940,957 20,602,684 63,927,008 12,862,708 20,440,373 53,798,319 

Beyond The Meter - Capital 

Pass through cost where the MHP 
Owner is responsible for overseeing the 
vendor's work and IOU to reimburse 
per D.14-02-021 

                

Civil/Trenching 
All civil labor for BTM construction, 
such as landscaping (does not include 
trenching work) 

34,810 - 1,081,236 35,996 94,405 22,095 44,907 54,902 

Electric System                   

Labor Labor and material for installing BTM 
Electric infrastructure (e.g. Pedestal, 
foundation, meter protection, 
grounding rods, conduit) 

463,588 - 5,137,733 2,514,492 6,158,064 1,096,475 1,290,407 3,520,205 

Material / Structures 245,442 - 4,205,085 1,820,504 5,088,927 1,041,865 1,345,420 3,404,279 

Gas System                   

Labor Labor and material for installing BTM 
Gas infrastructure (e.g. houselines, 
meter protection, foundation) 

324,953 - 4,713,058 1,554,274 5,213,725 375,305 895,192 3,219,862 

Material / Structures 83,822 - 1,575,335 694,480 2,203,121 150,185 508,394 1,938,084 

Other                   

Other Labor (Internal)                   

Other Non Labor BTM Permits, including HCD fees 135,988 - 3,750,795 322,319 1,239,710 134,284 211,389 586,543 
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Sub-Total Beyond The 
Meter   1,288,602 - 20,463,242 6,942,065 19,997,951 2,820,209 4,295,708 12,723,874 

Total TTM & BTM   5,240,234 - 86,404,199 27,544,750 83,924,959 15,682,917 24,736,082 66,522,193 

 

TABLE 2: RATE IMPACT AND REVENUE REQUIREMENT 

• Rate impact and revenue requirements are reported based on actual revenue requirement filings for 2015-2024 (i.e., not based on 
year of financial closure); 2025-2030 revenue requirements and rate impacts are forecasted based on actual filings (i.e., not 
forecasted program costs). 

• Regulatory interest is applicable to the entire Master Meter Balancing Account (MMBA) balance which includes both TTM and BTM 
costs. Since the MMBA does not include subaccounts to separate the TTM and BTM balances, regulatory interest for these 
components of the MMBA is not available. For purposes of this response, regulatory interest is included in the “Gas Revenue 
Requirement – TTM” line in this table. 

• The Present Value Revenue Requirement was calculated as the sum of 1) actual revenue requirements from 2015-2024 and 2) the 
Present Value of revenue requirements for 2025-2030 discounted to 2024 nominal dollars using SDG&E's rate of return (7.45%). 
SDG&E does not typically calculate present value of total revenue requirements for rate-making purposes. Although amortization 
amounts will be collected in rates over a 12-month period, this exercise assumed simplified collection at year-end. 

• Revenue requirements are in millions of dollars. 
• Gas rate impact dollar amounts are rounded to the nearest hundred thousandths of a dollar to illustrate a visible rate change.  
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4. Program Timeline  
As of December 31, 2024, SDG&E has converted 92 MHPs (10,245 permitted spaces), which is nearly 30% of the eligible mobilehome 
spaces within SDG&E’s service territory.8  

SDG&E has measured its progress against the timeline shown in Figure 1 (“SDG&E’s Tentative Timeline for Implementation of the 
Extended Pilot and Current Status”) below.  In developing the timeline, SDG&E has assumed certain conditions, including, but not 
limited to, the following: 1) there are no constraints that may delay MHP participation, such as TTM contractor availability or a MHP 
Owner/Operator’s ability to move forward with a project, secure a BTM contractor, or resolve environmental issues; 2) MHP data 
provided by the MHP Owner/Operator in the Form of Intent (“FOI”) and at the beginning of a project is accurate; 3) there are no 
joint construction schedule constraints for any of the IOUs involved; and 4) the California Department of Housing and Community 
Development (“HCD”) or other Local Enforcement Agencies will have sufficient resources to perform timely inspections on projects.  

Pursuant to Resolution E-4958 and the extension limitations set forth therein, SDG&E has substantially completed all eligible MHP 
upgrades in the fourth quarter of 2021.  With the issuance of a Commission Decision for the continuation of the program and the 
new Form of Intent (FOI) application period between January 1 – March 30, 2021, a new list of eligible parks was required from SED 
within the second quarter of 2021.  

On August 20, 2021, SED provided a new priority list of eligible parks. The list included Category 1 projects, comprised of parks 
estimated to be contacted by the utilities before the application period in 2025, and Category 2 projects that may be contacted 
before the new period but may be re-prioritized for the 2025 list.  Additionally, SED has re-opened an application period from 
January through March 2025 to allow for new parks to apply for participation in the program.  Based on feedback from parks within 
the SDG&E service territory, this application period is appreciated, and additional park applications are anticipated.  SDG&E 
continues to develop a comprehensive schedule for the outlined Category 1 projects to support the overall objective of converting 
50 percent of master meters by 2030.  Currently, it has secured Applications for projects through 2025, and it will continue to 

 
8 Eligible mobilehome spaces reflects the 34,597 total MHP spaces in territory, 2015 baseline, as identified in both the MHP Pilot and Permanent 
Decisions.  The 2024 Annual Report excluded MHPs that declined to participate in the Program and the corresponding space total was calculated 
from the MHP’s permit-to-operate. 
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develop its schedule through 2025 to incorporate all Category 1 MHPs moving forward, reprioritizations requested by SED, and 
request replacements for MHP’s declining to move forward. 

FIGURE 1: SDG&E’s Tentative Timeline for Implementation of the MHP Program and Current Status 

 

 

5. Program Assessment and Challenges 
Per the CPUC Decision D.20-04-004, SDG&E continues to execute the program in accordance with the Commission’s annual 3.33% 
conversion target.  This would result in meeting the goal of converting 50% of the master metered mobilehome parks by the end of 
the 10-year program.  During 2022, however, the program faced a notable obstacle that resulted in annual conversions below the 
3.33% target.  Due to the unavailability of electric materials--notably transformers--multiple projects were required to be paused 
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until required materials were secured.  As a result, final completion for these projects did not take place until 2023.  With the 
completion of 2024 park conversions, SDG&E has once again met the cumulative 3.33% annual conversion target.   

COVID-19 caused significant disruptions to the conversion program, leading SDG&E to implement safety measures and alternative 
outreach methods, which resulted in various challenges that have now been resolved, allowing the program to return to normal 
operations.  While operational challenges from COVID-19 have lessened, the program still faces rising costs.  Despite implementing 
prudent project management measures including competitive contractor bidding, design efficiencies, and project oversight, annual 
conversion costs have significantly increased in recent years due to such impacts as inflationary pressures and disrupted supply 
chains.  The rise in costs is primarily evidenced by increased contractor pricing on both the TTM and BTM sides.  Contractors have 
factored in rising operating expenses, such as labor costs (including both direct and third-party contractors) and fuel costs, into their 
bids.  Additionally, contractor pricing has been affected by the increased costs of materials and the challenges associated with 
sourcing them.  In some cases, alternative, more expensive materials such as pedestals and handholes were utilized due to limited 
options.  The complexity of the parks where these projects are being carried out has added another layer of expense.  Furthermore, 
environmental issues at some parks have complicated the situation, necessitating additional resources and compliance measures, 
which contribute to the overall cost increase. 

These disruptions and cost increases affected both the conversion rate and the associated annualized costs. Project delays due to 
COVID and material availability issues, along with increased costs, are evident in the annual fluctuations in conversions and their 
costs.  As illustrated in the table below, yearly costs based on the annualized 3.33% conversion target rate have now exceeded the 
stated soft cost cap of $34M9 for SDG&E, with cumulative annualized costs exceeding the soft cap at the conclusion of 2024: 

 
9 D.20-04-004 at 114. 
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10 

As part of ongoing efforts to reduce program costs, SDG&E expanded the contractor pool bidding on MHP projects for the 2025 
conversion. This led to more competitive bids and ultimately project awards with pricing reductions compared to the previous two 
years.  SDG&E will continue to pursue opportunities to create cost efficiencies across all aspects of its operations.  This includes 
exploring innovative technologies, optimizing supply chain management, enhancing project management practices, and fostering 
competitive bidding processes.  By continuously seeking out and implementing cost-saving measures, SDG&E aims to deliver reliable 
and affordable results while maintaining high standards of quality and safety. 

In conjunction with other participating utilities, SDG&E continues to collaborate with HCD in areas such as program implementation 
requirements and inspections.  Although efforts in this area have been largely successful, SDG&E experienced challenges stemming 
from new requirements implemented in 2024.  Specifically, SDG&E's construction projects were significantly affected by sudden 
changes enforced by local agencies and HCD without prior notice or a grace period.  These changes led to increased costs for the 
BTM scope of work and caused delays in project schedules, resulting in further downstream impacts.  Our Design Build approach 
requires collaboration with park ownership to obtain and approve BTM contractor bids before construction begins.  Therefore, any 
changes to the scope of work (SOW) after bid approval will inevitably increase costs. 

SDG&E, along with other Investor Owned Utilities (IOUs) participating in the statewide program, met with HCD to express concerns 
about the new requirements for installing surge protectors per NEC code 230.67 on residential meter pedestals.  When HCD 
confirmed that the enforcement of NEC code 230.67 (2022 CEC Code Changes) was an immediate requirement, all utilities requested 

 
10 Reflects updated financial data for all completed parks, assigned to a given year based on the year of financial completion.  Figures may differ from prior annual 
reports due to trailing charges/restatements. 

YEAR 2017 2018 2019 2020 2021 2022 2023 2024
COSTS 5,240,234$        0 86,404,199$   27,544,750$   83,924,959$   15,682,917$   24,736,082$   66,522,193$   
PTO COUNT 180 0 2,800                950 3,096                639                    702 2,028                
COST PER SPACE 29,112$              -$                  30,859$           28,994$           27,108$           24,543$           35,237$           32,802$           
ANNUALIZED COST @ 
1,152 SPACES/3.33% 33,537,498$      -$                  35,549,156$   33,401,634$   31,227,892$   28,273,428$   40,592,545$   37,787,755$   
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a grace period to work with BTM contractors to review the SOW and assess cost impacts.  Unfortunately, HCD was unable or 
unwilling to accommodate this request. 

While we understand and support the safety-driven nature of this program and the importance of enforcing proper codes and 
standards to ensure the safety of our customers and communities, implementing such changes mid-construction without sufficient 
notice or planning time is not the most efficient way to minimize costs for our ratepayers.  In the future, we hope that HCD, SED, and 
the IOUs can collaborate to find thoughtful solutions that anticipate changes to enforcement guidelines, thereby, avoiding 
challenges in obtaining inspections and controlling costs. 

On December 19, 2024, the CPUC voted to approve SCG’s and SDG&E’s Test Year (TY) 2024 General Rate Case (GRC) decision.  As 
part of that decision, the Commission determined that a component of SDG&E’s MHP Program costs through 2021 were not 
reasonable and as a result, the Commission directed the Commission’s Utility Audits Branch (UAB) to conduct an audit. 11 
Specifically, the Commission compared SDG&E’s gas TTM costs to the TTM costs for SCG and found SDG&E’s costs to be $3,730 per 
space higher.  By multiplying this difference by the 6,788 TTM spaces converted identified in SDG&E’s filing, the Commission reduced 
SDG&E’s capital expenditures by $25.32M.  The reasonableness of these costs was uncontested by intervenors.  The Commission 
based its finding on a comparison of costs for SCG and SDG&E. However, the Commission in D.20-04-004 “acknowledge[d] that each 
utility operates under different standards, policies, cost models, and MHP site factors so it is difficult to conduct a like-for-like 
evaluation among utilities”12 and rejected proposals to establish cost per space or cost cap limitations given the variable nature of 
these projects.13.  Furthermore, if comparisons between utilities were to be made, SDG&E believes it would be more appropriate to 
compare SDG&E costs with the only other major utility that performs both gas and electric conversions, Pacific Gas and Electric 
Company (PG&E).  PG&E recently concluded its reasonableness review as part of its GRC with a determination that all costs were 

 
11 D.24-12-074 at 85. 
12 D.20-04-004 at 26.  
13 Factors influencing costs include: “varying geographical terrain; business models; MHP technical configurations; market conditions, such as terms of contractor 
bids, material costs, contractor availability, permit costs, and installation complexity[.]” Id. at FOF 104. The decision further recognized that “high cost MHPs can 
be justified in some instances based on trench distances, MHP layouts, city/county requirements, location of the MHP, weather impacts, third-party subsurface 
conflicts, and safety and securing concerns for utility and equipment.” Id. at FOF 111.  
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reasonable and recoverable.  Comparatively, and as illustrated in the recent Electrification Standard Permanent Decision, D.24-12-
037, PG&E’s average cost per space is nearly 29% higher than SDG&E through 2022.14  

Furthermore, the costs submitted in the TY 2024 GRC through 2021 were in-line with the soft targets noted for SDG&E in the MHP 
Program.  The MHP Permanent Decision stated that although soft targets should not be used to evaluate cost reasonableness, a 
“…’soft’ program efficiency target can help determine program success over time.”15  For the years 2017 through 2021 as presented 
in the TY 2024 GRC, SDG&E’s cost expenditures reflected cumulative annualized costs of $32.1M, which is below SDG&E’s soft cap 
target of $34M.16     

SDG&E employs a competitive bid process to select qualified contractors for the MHP program's construction and design work. This 
structured approach enhances competition, ensuring optimal pricing and appropriate methods.  Additionally, the bidding process 
mitigates risks and guarantees an efficient, fair selection method, resulting in the best pricing and qualified contractors.  
Notwithstanding, differences in contractor pools also play a role in the process.     

Specific to cost differences between SDG&E and SCG as identified by the Commission, it should be noted there are several justifiable 
areas which clearly identify why program costs appear higher for SDG&E; areas which could have been communicated via the 
established GRC process of data requests.  It should be noted that SDG&E was not presented with any discovery by parties related to 
its costs so there was no indication that additional clarity into costs, categorization and drivers of cost categories was necessary. 

One significant driver for higher gas TTM costs on the SDG&E side is related to the differing gas vs electric allocation % split utilized 
by the two utilities for TTM activities (excluding design and paving/restoration costs), which account for a significant portion of 
project costs.  SCG utilizes a 45% gas / 55% electric split for related activities, while SDG&E utilizes a 63% gas / 37% electric split.  
Similarly, SCG utilizes a 48% gas / 52% electric split for its paving costs, while SDG&E utilizes a 50% gas / 50% electric split.  Together, 
these differences account for nearly half of the $3,700 difference in gas allocated costs between SDG&E and SCG. 

 
14 D.24-12-037 at 8. 
15 D.20-04-004 at 114. 
16 Calculated as the sum of costs from 2017-2021 ($195,755,449) divided by the PTO Count (7,026) and subsequently multiplied by the 3.33% annual space target 
of 1,152 
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Since SDG&E converts both electric and gas services as part of its conversions, coupled with its fixed bid approach for contracting 
TTM activities, there are a segment of costs associated with materials that are allocated to gas on SDG&E projects that are not 
recognized by SCG for its parks.  Specifically, handholes, transformer pads, and conduit are included in TTM contractor fixed bids for 
SDG&E.  Thus, nearly $900 per space for the material and associated labor of these items is allocated to gas as part of the 
aforementioned TTM split. 

Additionally, until the MHP Final Decision was issued in 2020, SDG&E and SCG shared certain PMO costs.  These shared costs were 
split 50% between the two utilities.  As part of their respective GRC filings, SCG converted nearly three times the number of spaces 
as SDG&E.  Thus, even when accounting for SDG&E’s allocation of costs to both gas and electric spaces, the shared PMO costs are 
apportioned to nearly 30% more spaces than SDG&E, thus driving up SDG&E’s cost per space.  

Differences in program/project overheads between the two utilities also represent a significant driver in cost differences, with 
SDG&E incurring a higher allocation percentage than SCG.  A difference also exists in the areas of property taxes and allowance for 
funds used during construction (AFUDC), with SDG&E incurring a higher rate than SCG for both.      

There are significant variations in operational standards, requirements, and practices within the field. Additionally, specific 
conditions at mobile home parks, such as the challenges posed by hard digging involving large boulders and rocks, often necessitate 
specialized equipment and substantially affect overall costs.  These factors contribute to the variability in expenses, as each site may 
present unique obstacles and demands that require customized approaches and solutions. Consequently, the complexity and nature 
of the work at each location are crucial in determining the final costs 

Collectively, the noted differences underlying accounting applications, as well as operational and park-specific factors, justify and 
explain the gas TTM cost discrepancy identified by the Commission in its GRC decision and demonstrate why it is problematic and 
inappropriate to attempt direct cost comparisons between utilities as part of this reasonableness review.  

 In light of the uncertainty deemed in the TY 2024 GRC decision regarding the reasonableness of SDG&E’s costs and the pending UAB 
audit, SDG&E is temporarily halting program activities to facilitate audit processes and discussions, and to address GRC impacts with 
the CPUC.  Although SDG&E is hopeful for a swift resolution and an audit to be conducted in an expeditious manner, there is 
currently no specific timeline for this delay. 
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Aside from these issues, the SDG&E Mobilehome Park Utility Conversion Program was generally successful in 2024, as demonstrated 
by the following performance indicators: 

Program Penetration 

As previously stated, SDG&E has successfully partnered with MHP Owners/Operators and, as of December 31, 2024, completed 
nearly 30% of the eligible mobilehome spaces in SDG&E’s service territory.  

Safety Performance 

From 2014 through 2019, SDG&E maintained a high safety standard with no reportable incidents over approximately 430,000 hours 
of labor logged between contractors and MHP program employees combined.  In 2020, SDG&E continued to maintain a high safety 
standard with one reportable contractor first-aid incident over approximately 89,000 hours.  SDG&E was incident free in 2021 over 
approximately 70,000 hours of labor for contractors and MHP program employees combined.  Over the course of 2022, there were 
no incidents over approximately 99,000 hours.  In 2023, there were three reportable contractor first-aid incidents over 
approximately 169,000 hours of combined contractors’ and MHP program employees’ labor.  In 2024, contractors experienced three 
Controlled Motor Vehicle Incidents (CMVI), two first-aid, and two Lost Time incidents over approximately 86,000 hours. Notably, 
there were no reportable incidents among MHP program employees’ over approximately 22,000 hours.  Additionally, 100 MHPs with 
systems older than 40 years have received – or are in the process of receiving – new utility-owned and maintained distribution 
systems that meet current SDG&E standards.  

Customer Satisfaction 

The MHP Team continues to solicit feedback from residents upon completion of park conversions.  In 2024, over half of the 
customers receiving service have indicated that their perception of SDG&E has improved as a result of the conversion. 

 
6. Conclusion 

This concludes the tenth annual filing in accordance with SED’s instructions.  Additional Program information can be found online on 
SDG&E’s website at https://www.sdge.com/mobilehome-conversion. 

https://www.sdge.com/mobilehome-conversion
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This annual report may be accessed at: https://www.sdge.com/regulatory-filing/21081/mobilehome-park-utility-upgrade-
program.17 

 

 

 
17 D.20-04-004, OP 10 requires the utilities to post copies of their Annual Report on their respective websites.  

https://www.sdge.com/regulatory-filing/21081/mobilehome-park-utility-upgrade-program
https://www.sdge.com/regulatory-filing/21081/mobilehome-park-utility-upgrade-program


Mobilehome Park Utility Upgrade Program 
Management Certification 

California Public Utilities Commission (CPUC) Decision (D.) 14-03-021 Ordering Paragraph 11 

requires that all reports be verified by an officer of the utility. 

As an officer of San Diego Gas & Electric Company (SDG&E), I hereby certify that the 

Mobilehome Park Utility Upgrade Program Annual Report generated in compliance with D.14-

03-021 is accurate.

Reporting Period: to 

 Start Date     End Date 

 Executed on: 

  Signature of Officer  Month, Day, Year 

  Print Name Title 

01/01/2024 12/31/2024 

February 3, 2025 

Tashonda Taylor Vice President of Gas Operations 



BEFORE THE PUBLIC UTILITIES 
COMMISSION OF THE STATE OF CALIFORNIA

DECLARATION OF ROBERT PISANESCHI REGARDING CONFIDENTIALITY OF 
CERTAIN DOCUMENTS PURSUANT TO D.17-09-023

I, Robert Pisaneschi, do declare as follows:

1. lam the Mobilehome Park and Capital Gas Construction Manager for San Diego 

Gas & Electric Company (“SDG&E”). I have been delegated authority to sign this declaration 

by Tashonda Taylor, Vice President of Gas Operations for SDG&E. I have reviewed the 

confidential information included within SDG&E’s Mobilehome Park Utility Conversion 

Program Annual Report (“Annual Report”). I am personally familiar with the facts and 

representations in this Declaration and, if called upon to testify, I could and would testify to the 

following based upon my personal knowledge and/or belief.

2. I hereby provide this Declaration in accordance with Decision (“D.”) 17-09-023 

and its subsequent decisions and General Order (“GO”) 66-D to demonstrate that the confidential 

information (“Protected Information”) provided in the Ammal Report is within the scope of data 

protected as confidential under applicable law.

3. In accordance with the legal authority described herein, the Protected Information 

should be protected from public disclosure.

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct to the best of my knowledge.

Executed this 28th day of January 2025 at San Diego, California.

Robert Pisaneschi
MHP & Capital Gas Construction Manager
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ATTACHMENT A

SDG&E Request for Confidentiality on the following Protected Information in its 
Mobilehome Park Utility Conversion Program Annual Report

Description and Location of 
Data

Legal Citations Narrative Justification

Information highlighted in 
yellow in the accompanying List 
of Active Parks to SDG&E’s 
Mobilehome Park (MHP) Utility 
Conversion Program Annual 
Report contains customer 
information (i.e., California 
Department of Housing and 
Community Identification (HCD 
ID), MHP names, city, and 
Permit to Operate (PTO) count).

California Public Records Act (CPRA) 
Exemption, Gov’t Code § 7927.705 
(“Records, the disclosure of which is 
exempted or prohibited pursuant to 
federal or state law”):

• Cal. Civil Code § 1798.21 
(requiring agencies to “ensure 
the security and confidentiality 
of’ personal data)

e Cal. Civil Code § 1798.24 
(limiting disclosure of personal 
information)

• Cal. Civil Code §§ 1798.80 et 
seq. (process for protecting 
customer records)

CPRA Exemption, Gov’t Code § 
7927.700 (“disclosure of which would 
constitute an unwarranted invasion of 
personal privacy”).

The yellow-highlighted cells contain 
customer information that is market
sensitive and, if revealed, could put the 
MHP at an unfair business 
disadvantage because it provides 
nonpublic information regarding MHP 
program participation. Unfair business 
disadvantages include but are not 
limited to: (1) a competitive 
disadvantage in which other MHP 
owners who have not participated in a 
similar program may use this 
information to their advantage, 
potentially attracting residents away 
from the disclosed park. (2) Difficulty 
in attracting investors. Prospective 
investors or partners may be hesitant to 
get involved with a MHP park whose 
owner has participated in a program, 
fearing potential financial risks or 
challenges tied to easements and their 
ability to develop the property. (3) 
Impact on property values. Knowledge 
of the owner's participation in a 
program could raise concerns among 
current and potential residents about 
the financial health of the MHP park. 
This, in turn, could impact property 
values within the MHP park.

Further, such personal information, if 
disclosed, could pose a risk of fraud, 
identity theft, or other personal, 
commercial, or financial damage to the 
customers.

Disclosure may also constitute an 
“unwarranted invasion of personal 
privacy.”
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Confidential and Protected Materials Provided Pursuant to PUC Section 583, GO 66‐D, and D.17‐09‐023

*Financial Completion: project costs have been recorded and any remaining costs not recorded are estimated to fall within 5% of total project costs

**Construction Completion: cutover completed and master meter removed; final costs have not been recorded

***PTO (Permit to Operate) counts may not represent actual spaces in scope for conversion

HCD ID NAME STATUS CITY COUNTY
PTO 
COUNT*** GAS IOU ELECTRIC IOU

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* ORANGE SoCalGas SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SoCalGas SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SoCalGas SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

SDG&E 2025 Annual Report List of Active Parks



Confidential and Protected Materials Provided Pursuant to PUC Section 583, GO 66‐D, and D.17‐09‐023

*Financial Completion: project costs have been recorded and any remaining costs not recorded are estimated to fall within 5% of total project costs

**Construction Completion: cutover completed and master meter removed; final costs have not been recorded

***PTO (Permit to Operate) counts may not represent actual spaces in scope for conversion

HCD ID NAME STATUS CITY COUNTY
PTO 
COUNT*** GAS IOU ELECTRIC IOU

SDG&E 2025 Annual Report List of Active Parks

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

Financially complete* SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E

In progress SAN DIEGO SDG&E SDG&E
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