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SDG&E’s Upcoming
GO 131-E Advice Letters & 

PTC/CPCN Projects

Q1 2025 Update for CPUC Energy 
Division

March 13, 2025

SDG&E’s presentation includes preliminary and draft information regarding 
anticipated filings. This is current as of March 13, 2025 and is subject to 

change due to a number of factors. SDG&E reserves the right to amend any 
information communicated prior to formal filing, including with respect to 

project scope, timing, and licensing.
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Forecast of Noticing Advice Letters expected to be submitted 
within the following two years

Project Description CAISO
Approved

Estimated 
Advice Letter

Submittal Date1

Original 
ISD 2

Current 
Estimated 

ISD2
Reason for ISD Change

TL632A Granite Loop-In (Tier 2)
GO 131-D Exemption (G)

Loop-In Granite Substation with 
TL632 between Miguel and 

Sycamore Canyon Substation. 
Approximately 2.5 miles underground

Yes Submitted 
01/30/2025 Q3 2020 Q4 2026

Project prioritization, design 
complexity and permitting for 

surveys

TL684 Hamann Customer 
Requested Project (Tier 2)
Exemption (E)

Customer driven project to 
accommodate future development. 
Removing 4 existing transmission 

poles and replace with 3 steel poles 
on a segment of TL684

NA Q4 2025 Q2 2025 Q1 2026
Delays in customer scope 

selection and new easement 
negotiations

Coronado Island Reliability 
Reinforcement (North Island to 
Station B) (Tier 2) Exemption (F)

Install a new 69kV TL from Station B 
to North Island Metering (NIM) and 

reconductor existing 69kV lines 
(TL650 & TL655).

Pending Q4 2025 Q2 2028 Q2 2028 NA

Umbriel 500kV Generation 
Interconnection Project
Exemption (E)

500kV Loop-In construction on the 
Imperial Valley-North Gila line 

(TL50002) to support IC Project
Yes Q4 2025 Q4 2028 Q4 2028 NA

1
  Dates are estimates  

2 
CPUC Decision and ISD dependent on filing date
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Forecast of CPCN or PTC Applications expected to be 
submitted within the following two years

1
  Dates are estimates  

2 
CPUC Decision and ISD dependent on filing date

Project Description CAISO
Approved

Application 
Type

Estimated 
Application 

Date1

Original 
ISD 2

Current 
Estimated 

ISD2
Reason for ISD Change

Suncrest/Sycamore Loop-In

Install 16-mile double circuit 230kV 
transmission line that will loop-in the 
existing TL23021 Miguel-Sycamore 
Canyon into Suncrest substation; 

Install new 500/230kV bank at 
Suncrest Substation

2022-2023 PTC Q4 2025 2032 2032 NA

IV Substation Short Circuit 
Mitigation (possible CPCN)

Install two sets of 10-Ohm current 
limiting reactors (CLRs) in series with 
the 230 kV buses, one on each bus; 
one CLR will be operated normally 

open; rearrange 230kV transmission 
lines

2023-2024 CPCN 2029 2035 2035 NA
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Action Items

• None
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