
 

 

 

 

 

 

 

 

 

 

 

 

Integrated Resource Planning 

Filing Requirements Overview 

For IRP-MTR Procurement Compliance Filing 
 

 

 

 

 

 

 

 

 

 

 

For Resource Data Template v20261015 

California Public Utilities Commission 

Energy Division 

 

Last Updated: October 2026 

 

 

  



IRP Procurement Compliance Filing Requirements Overview 

2 

 

Table of Contents 
Table of Contents .................................................................................................................... 2 

Figures and Tables ................................................................................................................... 3 

Purpose ..................................................................................................................................... 4 

Background.............................................................................................................................. 4 

IRP Procurement Order Data Request ............................................................................... 4 

Summer Reliability Data Request ........................................................................................ 5 

IRP Planning Data Request .................................................................................................. 5 

Filing Materials and Webpage ............................................................................................... 6 

RDT User Guide ..................................................................................................................... 6 

General Filing Guidance ......................................................................................................... 6 

Resource Data Template (RDT) .......................................................................................... 7 

Supplemental Materials ....................................................................................................... 9 

Specific Filing Requirements ..................................................................................................10 

Crosswalk Table of Contents ..............................................................................................10 

Milestone Documentation ..................................................................................................11 

Milestone 1 .......................................................................................................................11 

Milestone 2 .......................................................................................................................12 

Milestone 3 .......................................................................................................................12 

Remediation Plan ................................................................................................................12 

Additional RDT Guidance and Notes ................................................................................13 

Instructions by Resource Procurement Category.............................................................14 

Zero-Emissions Generation, Generation Paired with Storage, Demand Response ....14 

Long Lead-Time (LLT) Resources ......................................................................................16 

Alternative Compliance Mechanisms ...........................................................................17 

Delayed D.19-11-016 Resources .....................................................................................18 

Emergency/Summer Reliability Resources ....................................................................18 

Additional Project Progress Tracking Request(s) ..................................................................18 

LA Basin Local Capacity Area ........................................................................................18 

Submission Instructions............................................................................................................19 

Submission Date ..................................................................................................................19 

How to Submit .....................................................................................................................19 

Naming Convention ........................................................................................................19 

Informal Filing ...................................................................................................................19 



IRP Procurement Compliance Filing Requirements Overview 

3 

 

Formal Filing ......................................................................................................................20 

Support ....................................................................................................................................21 

 

Figures and Tables 
Table 1 – Required and Non-Required RDT Worksheets for This Filing .................................. 7 
Table 2 – Example Crosswalk Table of Supplemental Filing Materials from LSE .................11 
Table 3 – Paired Resources Table ..........................................................................................16 

  



IRP Procurement Compliance Filing Requirements Overview 

4 

 

Purpose 

Integrated Resource Planning (IRP) Staff provide this Filing Requirements Overview 

document to assist load-serving entities (LSEs) in preparing their semi-annual IRP Mid-

Term Reliability (MTR) Compliance Filing for submission. This document outlines the 

information that LSEs must submit to enable IRP Staff to assess each LSE’s compliance 

status with the Commission’s MTR Decisions (D.) 21-06-035, D.23-02-040, D.25-09-007, and 

D.26-02-057. 

In this document, users will find an overview of the data request associated with the 

procurement orders issued in the decisions, as well as instructions on how to prepare 

and file their filing materials, i.e., the Resource Data Template (RDT) and supporting 

documents, with the California Public Utilities Commission (“CPUC” or “Commission”). 

This document also intends to provide guidance for some filing requirements associated 

with D.21-06-035, D.23-02-040, D.25-09-007, and related decisions. However, this 

document is not intended to cover all requirements. LSEs have an obligation to review 

this document in concert with all relevant decisions, Staff’s responses to Frequently 

Asked Questions (FAQs), and any other relevant Commission materials. 

Background 

IRP Procurement Order Data Request 

In accordance with D.21-06-035 Ordering Paragraph (OP) 31: 

“All load-serving entities named in Table 6 of this order, plus the individual electric 

service providers who will receive their individual allocations confidentially from 

Commission staff, shall procure the September net qualifying capacity [NQC] 

amounts given in Table 6, and shall file and serve on the service list of this 

proceeding or any successor proceeding compliance filings according to the 

schedule given in Table 7 of this order.” 

And D.23-02-040 OP 52:  

“Beginning after the August 1, 2023, procurement information compliance filings, all 

load serving entities subject to our integrated resource planning oversight shall 

continue making procurement data filings on December 1 and June 1 of each year 

to be assessed for compliance unless and until the Commission sets different 

requirements. The need for backstop procurement as discussed in Decisions 20-12-

044 and 21-06-035 shall continue to be evaluated each year after receipt and 

 
1 https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M389/K603/389603637.PDF  
2 https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M502/K956/502956567.PDF  

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M389/K603/389603637.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M502/K956/502956567.PDF
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analysis of the procurement data filed on December 1.” 

LSEs are required to provide data and information to the Commission for any projects 

intended to meet the procurement orders of D.21-06-035, D.23-02-040, and any related 

procurement orders in the IRP proceedings.  

In the interest of keeping CPUC’s project status information up-to-date, LSEs that are not 

required to make a D.21-06-035, D.23-02-040, and similar compliance filings may still be 

required to submit completed filing materials (e.g., RDT described below) due to the 

following request: 

• LSEs should include any projects planned, in review, or in development as of 

5/1/2024, or online after 11/1/2023, in the LA Basin local capacity area, even 

if not pursuant to either IRP procurement order. 

The IRP Procurement Compliance Filing & Data Request does not replace the similar 

Summer Reliability Procurement Status Data Request (discussed below). The IRP 

Procurement Compliance Filing & Data Request, and not the Procurement Status Data 

Request, will serve as the compliance check on an individual LSE’s compliance with IRP 

procurement orders. 

Summer Reliability Data Request 

The Governor's Emergency Proclamation issued on July 30, 2021 requested the CPUC to 

expedite projects for electricity reliability. In response, and as part of the emergency 

reliability proceeding, Rulemaking (R.) 20-11-003, the CPUC's Energy Division issued the 

Summer Reliability Procurement Status Data Request to LSEs to track all new generation 

projects that LSEs have contracted with for compliance with IRP, RPS, summer reliability, 

and other CPUC-initiated procurement directives.  

This data request was last revised and issued on October 10, 2022, with correction 

guidance issued on December 7, 2023.  

More information about Summer Reliability can be found here3. 

IRP Planning Data Request 

In accordance with D.18-02-018 and D.22-02-004, all LSEs subject to the Commission’s 

IRP process are required to file and serve their individual Integrated Resource Plans 

(IRPs) with the Commission.  

Instructions for preparing filing materials for this data request can be found here4.  
 

3 https://www.cpuc.ca.gov/summerreadiness/  
4 https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-

division/documents/integrated-resource-plan-and-long-term-procurement-plan/2024-2026-irp-

https://www.cpuc.ca.gov/summerreadiness/
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/2024-2026-irp-cycle-events-and-materials/updated-filing-requirements-overview-document.pdf
https://www.cpuc.ca.gov/summerreadiness/
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/2024-2026-irp-cycle-events-and-materials/updated-filing-requirements-overview-document.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/2024-2026-irp-cycle-events-and-materials/updated-filing-requirements-overview-document.pdf
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Filing Materials and Webpage 

LSEs will provide the requested data and information in the issued Resource Data 

Template (RDT). The RDT is posted on the CPUC’s IRP Procurement Track Compliance 

Filing Materials webpage5,6, along with supplemental materials like this overview 

document, RDT User Guide, FAQs, and video recordings. LSEs should use the latest 

version of the RDT and related materials posted to the filing materials webpage 

(generally listed at the top). However, older FAQ documents may still be applicable for 

more recent compliance filings.  

Additional filing materials from the LSE (e.g., crosswalk table, milestone documentation, 

engineering assessments, narratives) to be included with the RDT in the LSE’s submission 

are described in later sections. 

RDT User Guide 

The RDT User Guide is a technical guide that describes in detail the various worksheets 

(tabs) and worksheet columns to be filled by the LSE. The latest version of the RDT User 

Guide can be found on the IRP Procurement Track Compliance Filing Materials 

webpage. 

General Filing Guidance 

Each LSE should fully and accurately complete the RDT in a way that adheres to the 

compliance requirements explained in this document and the RDT User Guide7. LSEs 

should include resource, project, and contract information in all applicable columns in 

the RDT. Information on these resources should be filed in the same RDT.  

Any instructions included in the latest Filing Requirements Overview, RDT User Guide, and 

RDT supersede previous instructions and should be followed, as some previous Staff 

instructions and FAQ responses may no longer be applicable or relevant. If LSEs are 

unsure about any compliance filing guidance, they are encouraged to submit their 

questions to Staff at IRPDataRequest@cpuc.ca.gov.  

The following constitutes general instructions to follow for IRP-MTR procurement 

 
cycle-events-and-materials/updated-filing-requirements-overview-document.pdf  
5 IRP Procurement Track Compliance Filing Materials: https://www.cpuc.ca.gov/industries-and-

topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-

information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials  
6 The general IRP Procurement Track webpage can be found here: 

https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-

procurement/long-term-procurement-planning/more-information-on-authorizing-

procurement/irp-procurement-track  
7 See IRP Procurement Track Compliance Filing Materials webpage for the latest RDT User Guide. 

https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
mailto:IRPDataRequest@cpuc.ca.gov
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/2024-2026-irp-cycle-events-and-materials/updated-filing-requirements-overview-document.pdf
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
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compliance filings required by D.21-06-035, D.23-02-040, and related decisions. 

A. All LSEs that have fulfilled their D.19-11-016 compliance obligations by December 

1, 2024 with fully online projects no longer need to report on D.19-11-016 

compliance as of June 2025. 

B. All LSEs who fall within the Commission’s authority for the IRP proceeding and 

were given a procurement obligation for D.21-06-035, D.23-02-040, and similar 

decisions are required to file procurement data and supplemental 

documentation pursuant to the requirements set forth in D.21-06-035, D.23-02-

040, and similar decisions. Please see more detailed instructions in Specific Filing 

Requirements. 

C. Staff note that Resolution E-54268 establishes the IRP Filing Citation Program (IRP 

FCP) and authorizes Commission Staff to fine LSEs for non-compliance with any 

mandatory filing deadlines and reporting requirements in IRP Proceedings, such 

as those in the Procurement and Planning Tracks. E-5426 replaces the citation 

program that was established by Resolution E-50809. 

D. LSEs should include any projects that are planned, in review, or in development 

as of December 1, 2025, or online after November 1, 2023, in the LA Basin local 

capacity area, even if not pursuant to either IRP procurement order. Please see 

instructions in LA Basin Local Capacity Area. 

E. For the purposes of determining contract status for the submitted projects, use 

the submission filing deadline as the cutoff date. For example, if the LSE is filing for 

the June 2026 deadline, the cutoff date is June 1, 2026. See Table 2 on the IRP 

Procurement Track webpage for a list of submission deadlines. 

F. D.21-06-035 requires Diablo Canyon to be replaced with at least 2,500 MW from 

zero-emitting (ZE) generation, generation paired with storage, or demand 

response (DR) resources by 2025. This filing also requires LSEs to be compliant with 

their Diablo Canyon Replacement (DCR) procurement requirement. 

Resource Data Template (RDT) 

Table 1 – Required and Non-Required RDT Worksheets for This Filing 

Required Not Required 

Worksheets: Worksheets: 

 
8 IRP Filing Citation Program: 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M586/K499/586499718.PDF  
9 IRP Citation Program: 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M344/K806/344806352.PDF  

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M586/K499/586499718.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M344/K806/344806352.PDF
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M586/K499/586499718.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M344/K806/344806352.PDF
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Required Not Required 

• unique_contracts 

• mtr_nqc_validation_tool 

• mtr_nqc_summary 

• Calcs 

• Reliability- Planning 

• Reliability RCPPP-Option I 

• Reliability RCPPP-Option II 

• CSPReportSheet 

Columns in “unique_contract” worksheet: 

• csp_resource_category 

• csp_annual_2028 

• csp_annual_2030 

• csp_annual_2035 

• csp_annual_2040 

• csp_annual_2045 

G. LSEs should review the RDT User Guide for details in filling out the 

“unique_contracts”, “mtr_nqc_validation_tool”, and “mtr_nqc_summary” 

worksheets in the RDT. 

a. Comprehensive error checking will be conducted after submissions are 

received, based on the rules and relationships outlined in the RDT User 

Guide using the RDT Error Checking, Aggregation and Reallocation Tool 

(RECART). LSEs should expect RDT revision requests based on the RECART-

generated error report within two weeks of their submissions. 

b. Staff developed an error checking macro as part of the RDT. Running the 

macro is required, and if an LSE does not run the macro, their submission 

may not be accepted. LSEs are required to correct any errors identified by 

the macro where possible, but an error-free report sheet may not be 

possible under certain conditions. LSEs should inform staff when making 

their filings if any errors cannot be corrected. 

c. Please note that staff previously instructed LSEs to create multiple lines in 

the unique contracts sheet in the data template if a project met multiple 

tranches. This is no longer necessary due to the drop-down list for the 

tranche column containing all possible combinations. Please only include 

one line for each project in the unique contracts tab. If the contract has 

an NQC value that changes from year to year, please include additional 

information in a note. When something fundamental about the contract 

changes (e.g., the resource’s nameplate is expanded), please enter them 

as separate contracts (in separate rows). For more details, please review 

the RDT User Guide. For the NQC validation tool, LSEs should follow the 

guidance that instructs LSEs to have separate rows for each instance 
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where a single contract is being used for a distinct MTR “tranche." 

H. LSEs do not need to fill out the following for the procurement compliance filing: 

a. In the “unique_contract” worksheet, columns labeled:  

- “csp_resource_category” 

- “csp_annual_2028” 

- “csp_annual_2030” 

- “csp_annual_2035” 

- “csp_annual_2040” 

- “csp_annual_2045” 

b. Worksheets:  

- “Calcs” 

- “Reliability- Planning” 

- “Reliability RCPPP-Option I” 

- “Reliability RCPPP-Option II” 

- “CSPReportSheet 

Supplemental Materials 

I. LSEs should provide compliance filing documents (e.g., milestone 

documentation) with each filing as soon as they are available, even if it is for a 

future compliance deadline. For example, for their June 2026 submission, if an LSE 

has a contract with Project ABC to fulfill Tranche 6 (2028) and evidence of a 

notice-to-proceed (NTP), the LSE should submit the contract and NTP 

documentation with their June 2026 submission.  

a. Providing the documents before a compliance deadline allows Staff to 

review documentation in advance and notify LSEs of potential issues that 

need to be resolved. 

J. LSEs are not required to resubmit supplemental documentation already provided 

to the CPUC in a previous compliance report, unless those materials have been 

amended or modified. If any supplemental documentation has been amended 

or modified (e.g., an amended contract), LSEs must include the 

amended/modified document in their filing submission.  

K. Please keep all folder and file names short and succinct to prevent path name 

length errors when unzipping compressed files. 
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Specific Filing Requirements 

Per OP 1 in D.20-12-044, all LSEs with procurement obligations in D.19-11-016 who did not 

opt out of providing capacity for customers must submit compliance filings for backstop 

procurement on February 1 and August 1 of 2021, 2022, and 2023, in a format 

developed and disseminated by the CPUC for the publicly-available portion and 

containing information about progress towards achieving the electric capacity 

procurement requirements for 2021, 2022, and 2023. This same backstop process was 

adopted in D.21-06-035, D.23-02-040, and D.26-02-057. LSEs should follow all applicable 

instructions here for reporting their D.21-06-035, D.23-02-040, and similar decision 

resources. 

Crosswalk Table of Contents 

LSEs must include a table of contents (“crosswalk table”) cover page with their 

submission (as shown below) that includes the following:  

• Document name (e.g., “contractA_projectABC.pdf”) 

• LSE Unique Contract ID (e.g., “contractA_ABC”) 

• Milestone requirement that the document meets (e.g., Site Control, Online 

Status) 

• Applicable tranche(s) (e.g., “D.21-06-035, Tranche 2”) 

• Compliance filing date (e.g., “6/1/2025”) 

• Location of document in filing (e.g., “June 2025 Filing, Appendix 4”) 

LSEs submitting a remediation plan and/or bridge contracts should include those 

documents in their crosswalk table as well.  

The crosswalk table must include the location of all past MTR project milestones and 

other documentation submitted in prior filings. This enables reviewers to more easily 

locate past milestone documentation since LSEs are not required to resubmit materials 

that have not been amended or modified (see Supplemental Materials). Staff 

recommend appending new rows to a central crosswalk table document for easier 

recordkeeping.  

Below is a crosswalk table template that LSEs may use for their cover page. The LSE 

Unique Contract ID column must match what is specified in the RDT. Please submit all 

supplemental documentation in a searchable format. LSEs may provide supporting 

documents in separate folders by project. Please keep the document and folder 

names short and succinct to prevent file path length issues.  
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Table 2 – Example Crosswalk Table of Supplemental Filing Materials from LSE 

Document 

Name 

LSE 

Unique 

Contract 

ID 

Milestone 

Requirement 

Met and/or 

NP Contract 

Validation 

Decision & 

Tranche(s) 

Compliance 

Filing Date 
Location 

LSE_deve 

loper_ABCstor 

age_PPA.pdf 

ABCstorage Milestone 1 – 

Signed 

Contract 

 

Contracted 

Nameplate 

Capacity, 

pg. 5 

D.21-06-035, 

Tranche 2 

(2023) 

August 1, 2023 Aug 2023 

Filing > Zip 

Folder > PDF 

name: 

“ABCStorag

e_PPA” 

LSE_deve 

loper_DEFstor 

age_NTP.pdf 

DEFstorage Milestone 

2 – NTP 

D.21-06-035, 

Tranche DCR 

Category 

December 1, 

2023 

Dec 2023 

Filing > Zip 

Folder > PDF 

name: 

“ABCStorag

e_NTP”, 

page 4 

 

Milestone Documentation 

Pursuant to D.20-12-044, OP 210, LSEs must submit supplemental materials that 

demonstrate project progress called “Milestone Documentation”. The three Milestone 

items are described in more detail below. Regardless of project development status, 

LSEs are required to provide documentation and/or evidence for all three Milestones. 

For all supplemental materials included in an LSE’s submission, please keep folder and 

file names short and succinct to prevent long path name issues.  

Milestone 1 

For compliance with Milestone 1, LSEs must provide: 

• Executed contracts for contracted resources 

o Executed contracts should state the nameplate value of the resource. 

LSEs should include the page number(s) in the crosswalk table (column 

“Milestone Requirement Met and/or NP Contract Validation”) where 

the LSE’s contracted nameplate capacity is located in the document. 

See the above table for an example.  

 
10 https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M356/K271/356271811.PDF  

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M356/K271/356271811.PDF
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o If nameplate values are not included in the contract, LSEs may submit 

a signed attestation that includes the contracted nameplate value of 

the resource. 

o Executed contracts should also include a project timeline. LSEs should 

note if the project timeline is located in other documentation. 

• Signed interconnection agreements 

• Evidence of site control with signed land leases or title deeds (either 

accepted) 

Milestone 2 

For compliance with Milestone 2, LSEs must provide a "Notice to Proceed" or similar 

contractual evidence of construction commencement. Additionally, LSEs meeting 

part of their obligation with imports, demand response, and/or sale of excess 

generation must submit executed contracts for these resources. 

• Notice To Proceed: If the LSE does not have the “Notice to Proceed” 

documentation, they may submit evidence that serves a similar purpose, e.g., 

updates on construction milestones. 

• Imports: Imports may not constitute more than 20% of an LSE’s total obligation 

for D.19-11-016. 

• Demand Response: LSEs procuring demand response (DR) resources must 

provide load impact protocols when available. If applicable, the LSE should 

also submit progress on Rule 21 permits for DR contracts involving BTM 

storage. LSEs must provide NQC via Load Impact Protocols, contracted NQC, 

or an estimated NQC. LSEs should be sure to indicate via the 

“NQC_reporting_source” column (“unique_contracts” tab) if the provided 

NQC is an estimate. 

Milestone 3 

For compliance with Milestone 3, LSEs must provide evidence of online status and 

commercial operation. Please provide a copy of the commercial operation date 

(COD) notice received. If such a copy is not available, such as in the case of an existing 

resource, LSEs should provide information as to where to find the resource in the CAISO 

Master Generating Capability list. 

Remediation Plan 

As of the latest revision date of this document, all milestones should be met for all D.19-

11-016 procurement and for the 2023, 2024, and 2025 requirements of D.21-06-035.  

In the event that an LSE is notified of a delay or contract failure, please include a 

remediation plan that describes the source of the delay, possible remediation actions 
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that will be taken by the LSE, whether the LSE has notified the CPUC previously of the 

delay, and what substitute resources the LSE may be able to procure. LSEs are also 

encouraged to include notes for each contract in the “notes” column of the 

“unique_contracts” worksheet in the RDT.  

Additional RDT Guidance and Notes  

• Projects pursuant to multiple orders should include a note indicating how 

much capacity the LSE intends to apply toward each order. 

• LSEs must also fill out the NQC Validation Tool sheet for D.21-06-035 and D.23-

02-040 resources. No other resources should be reported in this worksheet. 

Please see the RDT User Guide for instructions on how to fill out this tab. New 

columns have been added to this workbook to collect the NQC of resources 

pursuant to D.23-02-040.  

• The NQC Validation Tool has been further modified to capture zero-emissions 

generation, generation paired with storage, or demand response 

requirement, a.k.a. “Diablo Canyon Replacement” (DCR) resources. Please 

see the RDT User Guide for instructions on how to enter these resources. These 

resources are now required to be entered into the NQC Validation Tool. 

Additionally, D.21-06-035 requires Diablo Canyon be replaced with at least 

2,500 MW from zero-emitting generation, generation paired with storage, or 

demand response resources by 2025. Long-Lead Time (LLT) Procurement NQC 

should be reported in the column pertaining to its applicable tranche ELCC. 

Please indicate this resource is meeting your LLT requirements by selecting 

“firm_ZE” or “long_duration_energy_storage” in the 

“d2106035_procurement_cat” column. Please note that this is a change from 

some previous RDT versions. 

• Please note that the “d2106035_procurement_cat” column option 

“ZE_gen_paired_dr” refers to the zero-emissions generation, generation 

paired with storage, or demand response, a.k.a. “Diablo Canyon 

Replacement” (DCR) requirement. The “ZE_gen_paired_dr” option should not 

be used for any resources that are not pursuant to that requirement. If an LSE 

is showing a zero-emission resource being used toward their general 

requirement, they can select general, and they should not select 

“ZE_gen_paired_dr” unless it is intended to specifically count towards the 

“zero emissions generation, generation paired with storage, or demand 

response” requirement. 
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Instructions by Resource Procurement Category 

Zero-Emissions Generation, Generation Paired with Storage, Demand Response 

Per D.21-06-035 OP 6, LSEs are collectively required to procure 2,500 MW of zero 

emissions generation, generation paired with storage, or demand response resources 

that meet certain requirements by 2025. OP 6 states: 

“This zero-emitting capacity shall have the following characteristics: (a) Be from a 

generation resource, a generation resource paired with storage (physically or 

contractually), or a demand response resource; (b) Be available every day from 5 

p.m. to 10 p.m. (the beginning of hour ending 1800 through the end of hour ending 

2200), Pacific Time, at a minimum; and (c) Be able to deliver at least 5 megawatt-

hours of energy during each of these daily periods for every megawatt of 

incremental capacity claimed.” 

Engineering Assessment 

LSEs must attach an engineering assessment to their supplemental documentation to 

address the above requirements. Staff will not provide nor require a precise format for 

these assessments but instead outline the minimum qualifications of these assessments. 

Staff reserve the right to request additional information from LSEs if insufficient detail is 

provided in the attached assessment(s). These assessments and additional 

documentation, if required, as well as the paired resources table in Table 3, must be 

submitted via one filing prior to the required online date for this procurement category. 

As this procurement category is required online by June 2, 2025, these materials should 

be provided as soon as they are available. 

It is understandable that different portions of an LSE’s portfolio for this procurement 

category will have different online dates and can be used toward an LSE’s annual 

requirements prior to the ability to show an engineering assessment for a paired 

resource. However, procurement will not count toward the zero-emissions generation, 

generation paired with storage, or demand response requirement until the LSE is able to 

show the required engineering assessment and demonstrate how the resources will be 

paired. 

Engineering assessments must meet the annual P50 standard set in FAQ 1.3.1311 which 

states:  

“Staff expects that the resource (or combination of paired generation and storage 

resources) should have on an annual basis, at least 50% probability of being “able to 

 
11 https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-

division/documents/integrated-resource-plan-and-long-term-procurement-

plan/d2106035_faqv6_1_20250617.pdf  

https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/d2106035_faqv6_1_20250617.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/d2106035_faqv6_1_20250617.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/energy-division/documents/integrated-resource-plan-and-long-term-procurement-plan/d2106035_faqv6_1_20250617.pdf
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deliver at least 5 MWh during each of these daily periods for every MW of 

incremental capacity claimed”12. If the probability is lower than 50%, then the 

resource does not comply with the decision and is ineligible. Staff expresses this 

standard as: the resource's annual P50 during the 5-hour period from 5 p.m. to 10 

p.m. Pacific Time must be at least 1,825 MWh (5 x 365) for every MW of incremental 

net qualifying capacity claimed by the LSE to meet this procurement requirement.” 

Engineering assessments should be in accordance with standard industry practice, per 

FAQ 1.3.13 (see footnote 11), which states:  

“Staff expects that the assessment should use standard practices in renewables and 

storage project financing (for example, taking into account battery charging 

restrictions, round trip losses, and with the probabilistic assessment considering 

standard sources of uncertainty including interannual resource variability). Staff 

expects that the only atypical aspect of this is the daily 5-hour window focus of this 

category of the procurement order.” 

The engineering assessment must clearly state how the storage resource will be paired 

with the generating resource, if using paired resources. If only a portion of one or both 

resources is being used toward this requirement, that must be specified as well. 

Additionally,  

• The LSE should include the location of the engineering assessment in the table 

of contents (“crosswalk table”) cover page. 

• The LSE may provide additional information if it is necessary for Staff to assess 

compliance with OP 6 and all of D.21-06-035 for their resource or paired 

resources. 

• If an energy-only resource is being paired with a storage resource, the LSE 

must meet the P50 assessment within the CAISO footprint. This is Staff’s 

expectation of how an LSE would need to manage the use of a resource that 

is not deliverable in this situation. The LSE would need to show via the 

engineering assessment that sufficient energy will be provided specifically in 

CAISO to charge the battery prior to 5 PM for 5 hours of discharge. An energy-

only solar project’s capacity would not count directly at all towards the LSE’s 

procurement requirement, since FAQ 1.1.2 (see footnote 11) states resources 

must be deliverable.  

o Staff note that even if the solar project was deliverable, it follows from 

the P50 standard set in FAQ 1.3.13 (see footnote 11) that is highly 

unlikely to contribute materially to reliability between 5 PM and 10 PM 

Pacific Time other than by charging the storage earlier in the day. 

 
12 D.21-06-035, OP 6.  
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Thus, it is likely that just the ELCC13 of the storage portion would be 

eligible towards an LSE’s procurement requirement for this category 

anyway). 

LSEs are encouraged to review all requirements in D.21-06-035 and D.23-02-040, as well 

as Staff’s responses to FAQ (particularly FAQ 1.3.13, see footnote 11) to ensure they are 

complying with all requirements. 

Paired Resources Table 

To streamline review of compliance with these requirements, LSEs should complete the 

following table for each paired resource being shown towards their required 

procurement for this category. The engineering assessment(s) should be the source of 

truth for item D.  

Table 3 – Paired Resources Table 

ABC Solar + Storage – Paired Resources Table 

Item Value 

Source Documents 

(including relevant page 

numbers) 

A. Generator nameplate capacity (MW)   

B. Storage nameplate capacity (MW)   

C. Storage duration (MWh)   

D. Annual P50 of combined resource during 

the 5-hour period from 5 p.m. to 10 p.m. 

Pacific Time (MWh) 

  

E. Reliability capacity being shown for 

counting towards the LSE’s required 

procurement for this category (NQC MW) 

  

F. Eligibility test: Is D / E >= 1,825? (Yes/No) 

(If No, then the paired resource is ineligible) 

 Not applicable 

Long Lead-Time (LLT) Resources 

Pursuant to D.21-06-035 and D.23-02-040, LSEs are required to procure a total of 2,000 

MW NQC of long lead-time (LLT) resources by June 1, 2028. The LLT resource 

procurement requirement is further broken down into 1,000 MW NQC of long duration 

energy storage (LDES) and 1,000 MW firm zero-emission (Firm ZE) resources. 

Long Duration Energy Storage (LDES) 

Contracts for long duration energy storage (LDES) must note that the storage resource is 

able to discharge for at least eight (8) hours at full nameplate value, per D.21-06-035, 

 
13 ELCC = Effective Load Carrying Capability 
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OP 2a. Hybrid or paired resources can be used for this requirement as long as the 

storage portion of resource meets the above requirement per FAQ 1.3.1 (see footnote 

11). Additionally, per FAQ 1.3.1, if a hybrid resource is used, an engineering assessment 

must be submitted that demonstrates compliance with this requirement. The LSE should 

include the page number that an assessment of the resource’s discharge capabilities 

can be found in the table of contents (crosswalk table) cover page. An engineering 

assessment is not required if the resource is not hybrid. 

Firm Zero-Emission (Firm ZE) 

Resources meeting the 1,000 MW NQC firm zero-emission (firm ZE) requirement must 

have an 80% capacity factor, per D.21-06-035, OP 2b. This will be based on forecasted 

capacity factors developed from the latest available design. LSEs should provide an 

engineering assessment to demonstrate that their resource meets the capacity factor 

requirement. Per instruction in Supplemental Materials, LSEs must resubmit materials that 

have been modified and/or amended. LSEs should resubmit this assessment if 

substantive changes were made to the resource design that lower the capacity factor 

below the requirements for firm zero-emission resource procurement. The LSE should 

include the page number that an assessment of the resource’s capacity factor can be 

found in the table of contents (crosswalk table) cover page. 

Alternative Compliance Mechanisms 

Bridge Resources 

Please be sure to review D.21-06-035, D.22-02-004, D.23-02-040, and Staff’s responses to 

FAQs for all requirements regarding bridge resources. Bridge resources should be 

explained and described in the LSE’s remediation plan document. Bridge resources 

must also follow all the same requirements as other MTR-compliant resources, including 

instructions for data entry into the RDT and backstop / milestone documentation 

submission.  

Staff recommend LSEs review the D.25-09-007, adopted on September 18, 2025, which 

modified the option for LSEs to use "bridge contracts" as an alternative compliance 

mechanism for specific mid-term reliability procurement requirements (discussed in next 

section). Starting on September 18, 2025, bridge resources are no longer available as an 

alternative compliance mechanism for procurement compliance.  

Month-Ahead Resource Adequacy (MA RA) 

Per OP 11 of D.25-09-007, "During any assessment of LSEs’ compliance with the 

procurement requirements in D.21-06-035 and D.23-02-040, as modified by D.24-02-047, 

an LSE will be deemed in compliance with those procurement requirements if: (1) the 

LSE has sufficient executed long-term contracts (active contracts that meet the 

applicable requirements of D.21-06-035, D.23-02-040, and/or D.24-02-047, including the 
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required length of ten years or more) to meet the applicable procurement 

requirements; and (2) the LSE has met their month-ahead system resource adequacy 

requirements for each month the procurement is delayed by the final deadline for 

curing any resource adequacy deficiency. LSEs may be deemed compliant by using 

this compliance pathway for a period of not more than three years from the required 

online date of the applicable procurement requirement. This pathway applies to all 

procurement categories in D.21-06-035, D.23-02-040, and D.24-02-047." 

Delayed D.19-11-016 Resources 

If an LSE submitted a resource for D.19-11-016 that was put in the baseline for D.21-06-

035 and that resource has not yet come online, the LSE may follow the instructions 

provided in the “Instructions and Template for LSEs Substituting Delayed Excess D.19-11-

016 Procurement Capacity for D.21-06-035 Mid-Term Reliability (MTR) Procurement” 

document to count their resource toward D.21-06-035 instead. This requires that: (1) the 

resource will come online during the D.21-06-035 compliance period, and (2) the LSE 

has met their D.19-11-016 obligations with other resources. All requirements put forth in 

the referenced documentation must be met before or at the time of the filing. 

Additional information is also provided in FAQs. 

Emergency/Summer Reliability Resources  

In some circumstances, IOUs have submitted advice letters and received approval for 

resource procurement to meet summer reliability requirements. If the IOU seeks to 

change the use of the resource that it now will be used to meet some of their MTR 

obligations, Staff expect the IOU may need to make a filing identifying the change in 

the designation of the resource from being a summer reliability resource to being an 

MTR resource, and the resulting change in CAM (cost allocation mechanism) treatment. 

Additional Project Progress Tracking Request(s) 

For the purpose of keeping the Commission’s project status information up-to-date, LSEs 

are also required to provide information on the following project type(s): 

LA Basin Local Capacity Area 

LSEs should include any projects with contract statuses planned, development, or 

review as of December 1, 2025, as well as any projects that came online after 

November 1, 2023 in the LA Basin local capacity area, even if not pursuant to either IRP 

procurement order. 

• LSEs should complete the “sub-area” column in the “unique_contracts” 

worksheet in the RDT.  
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• LSEs should complete all applicable columns in the RDT for these projects. 

• LSEs should not include any supplemental documentation for these projects, 

unless they are used to fulfill a procurement order. 

Submission Instructions 

Submission Date 

Each LSE must submit a completed RDT along with supporting materials to the CPUC by 

5 PM Pacific Time on the relevant filing submission deadline. Deadlines are posted to 

the IRP Procurement Track14 webpage. 

How to Submit 

Naming Convention 

Staff note that it is important for LSEs to use the standard naming convention when 

saving the RDT file. The RDT file name must contain the 5 elements below, in the order 

provided. Use an underscore to separate each element. All letters should be in lower 

case. 

1. The LSE's abbreviation, provided in the Resource Data Template’s workbook in 

the “lse_names" tab  

2. “rdt”  

3. “38mmt”  

4. Confidential vs. Public, written as “confidential” or “public”  

5. Version number, written as the letter "v", followed by a number starting at 1. If you 

must resubmit an RDT file for any reason, increase this number by 1. 

Examples 

• “lsea_rdt_38mmt_confidential_v3.xlsm” – LSE A’s confidential RDT, 3rd revision 

• “lseb_rdt_38mmt_public_v1.xlsm” – LSE B’s public RDT, 1st revision 

Informal Filing 

Please submit all materials to IRPDataRequest@cpuc.ca.gov via the CPUC FTP website 

(Kiteworks).  

Filers who do not already have a CPUC secure FTP account should follow the 

 
14 IRP Procurement Track webpage: https://www.cpuc.ca.gov/industries-and-topics/electrical-

energy/electric-power-procurement/long-term-procurement-planning/more-information-on-

authorizing-procurement/irp-procurement-track  

https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track/irp-procurement-filing-materials
mailto:IRPDataRequest@cpuc.ca.gov
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/electric-power-procurement/long-term-procurement-planning/more-information-on-authorizing-procurement/irp-procurement-track
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instructions in the secure FTP guide15. From within the FTP application, users can send 

secure emails to CPUC Staff with large attachments. This mechanism allows filers to 

transmit a complete filing to CPUC Staff, including any portions deemed confidential 

(as described below). 

Formal Filing 

Parties should also read carefully and follow Rule 1.5 through 1.14 of the Commission’s 

Rules of Practice and Procedure16 when preparing and submitting their filings.. This 

guidance is not intended to modify, in any way, the requirements set forth in the 

Commission’s Rules of Practice and Procedure, which are considered authoritative. 

E-Filing 

• When making the formal filing, LSEs are encouraged to utilize the 

Commission’s electronic e-filing system and select the document type 

“Compliance Filing”. 

• When e-filed, documents must be PDF/A compliant (see Rule 1.13). 

• All materials should be e-filed, including PDF/A compliant versions of public 

spreadsheet materials, EIA forms, etc. 

• Filers should include the verification required by Rule 1.11. 

• Filers should also include a certificate of service (service requirements are 

discussed further below). 

• If a document is larger than 50 pages or 3.5 megabytes, the filer should 

instead file and serve a “Notice of Availability” with a link to the materials 

housed on its own website in a publicly accessible format (see Rule 1.9(d)). 

• Materials must be e-filed by 5 PM Pacific Time on the compliance filing due 

date.  

Confidential Materials 

LSEs may consider some contractual information confidential and wish to file 

accordingly. In such cases, LSEs need to submit two versions of their RDTs (confidential 

and public). 

Along with the confidential and public versions of its materials, the LSE will need to 

separately file a “Motion to File Under Seal” with justification for keeping its material 

confidential, following the guidance in the Commission’s decision D.06-06-066 for these 

purposes (see Rule 11.4; there is also detailed guidance contained in the Commission’s 

 
15 CPUC FTP Guide: https://www.cpuc.ca.gov/-/media/cpuc-

website/files/uploadedfiles/cpuc_public_website/content/kiteworksftpexternalusersquickstartgui

de.pdf  
16 CPUC Rules of Practice and Procedure: 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M209/K618/209618807.PDF  

https://www.cpuc.ca.gov/-/media/cpuc-website/files/uploadedfiles/cpuc_public_website/content/kiteworksftpexternalusersquickstartguide.pdf
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M209/K618/209618807.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M209/K618/209618807.PDF
https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-judge/practitioners-page
https://www.cpuc.ca.gov/-/media/cpuc-website/files/uploadedfiles/cpuc_public_website/content/kiteworksftpexternalusersquickstartguide.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/files/uploadedfiles/cpuc_public_website/content/kiteworksftpexternalusersquickstartguide.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/files/uploadedfiles/cpuc_public_website/content/kiteworksftpexternalusersquickstartguide.pdf
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M209/K618/209618807.PDF
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Practitioner Page website17, “Filing Confidential Documents Under Seal”). 

The confidential version of the LSE’s materials may be submitted under seal in hard 

copy form, or if the material exceeds 3.5 megabytes, may be submitted on an archival 

DVD directly to the Docket Office. For more detailed guidance on this issue, see the 

Practitioner’s Page and look for “Mixed Media Filings: Cutting Edge Filing Techniques to 

Accommodate Multiple & Voluminous Media Formats”. 

LSEs should also ensure that confidential materials are delivered to Commission staff 

electronically immediately, regardless of the formal filing status, so that Staff can begin 

analysis. 

Service of Materials 

• All public versions of filed materials should be served to all members of the 

“service list” of the appropriate proceeding (See Rule 1.13). 

• A proceeding’s service list can be downloaded from its docket card or from 

the Commission’s service list webpage by clicking on “Download comma-

delimited file.” 

• Email service is generally preferred, but has some limitations: 

• Some email servers will not accept or deliver messages to groups of more 

than 100 addresses. Thus, serving the whole service list may require dividing up 

distribution into smaller groups of recipients. 

• Document size is also limited if serving by email, and thus a notice of 

availability with a public website link is preferred for large documents and 

underlying materials. Such an approach will also make spreadsheet materials 

more accessible and useful. 

• Service should be performed on the same day as the filing deadline, by 5 PM 

Pacific Time. 

If you have specific technical questions about this general formal filing guidance, you 

may contact the Commission’s Docket Office at efile-help@cpuc.ca.gov or call (415) 

703-2121.  

Support 

If LSEs are unsure about any compliance filing guidance, they are encouraged to 

submit their questions to Staff at IRPDataRequest@cpuc.ca.gov. If users feel that this 

Filing Requirements Overview, RDT User Guide, and other guidance materials can be 

improved, please send suggestions and/or recommendations to 

IRPDataRequest@cpuc.ca.gov.  

 
17 CPUC Practitioner’s Page: https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-

judge/practitioners-page  

https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-judge/practitioners-page
https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-judge/practitioners-page
mailto:efile-help@cpuc.ca.gov
mailto:IRPDataRequest@cpuc.ca.gov
mailto:IRPDataRequest@cpuc.ca.gov
https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-judge/practitioners-page
https://www.cpuc.ca.gov/about-cpuc/divisions/administrative-law-judge/practitioners-page
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